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August 2, 2016 

 

 

Mr. Mathew F. Colone P.G. 

CDM-Smith 

5400 Glenwood Avenue, Suite 300 

Raleigh, NC 27612 

 

Re: Work Plan and Cost Proposal Request 

 Task Orders: 2666RA-5, 5A, 5B, 5C, 5D, 5E & 5F 

 Cannon Mills Landfill 

 Kannapolis, Rowan County 

 ID # NCD003162666 

  

 

Dear Mr. Colone, 

 

Submit a task work plan and cost estimate for remedial activities that will mitigate risks identified at the 

above referenced site.  Conduct these activities in accordance with State Contract No. N13004S. 

Task Order 2666RA-5  

Planning and Preparation Work Plan 

 
Hold a meeting with the Division of Waste Management, Pre-Regulatory Unit (Unit) project manager 

to discuss the results of CDM-Smith’s evaluation of the Draft Remedial Action Plan (RAP) previously 

prepared for the site by ESP Associates, P.A.  The purpose of this meeting will be used to discuss 

CDM-Smith’s suggested revisions and evaluations to enhance or clarify the design and specifications 

of the RAP. 

Following the meeting, submit a work plan divided into sections for activities to be included in the 

revised RAP.  For each section, identify the activity with itemized cost estimates that includes 

personnel and materials involved.  Each subsection activity will be authorized, completed, and invoiced 

as a separate task order.   

 

Task Order 2666RA-5A  

Channel Geomorphic Stability Assessment 

 
Perform a channel geomorphic stability assessment study of the creeks associated with the site. Include 

a meeting with the City of Kannapolis Public Works Department to discuss stormwater maintenance 

issues and requirements. 
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Task Order 2666RA-5B 

Revised Draft Remedial Action Plan (RAP) 

 

The revised Draft RAP will include: 

 

1. The RI-Summary Report incorporated as the executive summary for the revised draft RAP. 

 

2. A brief generalized summary of the intended remedial action in non-technical language to the 

extent practical. 

 

3. A summary of the revised draft RAP that outlines how cleanup activities will be accomplished.  

The summary will individual tasks that may include, but is not limited to:  

 

 installation of erosion and sediment control measures 

 permits 

 clearing and grubbing the waste disposal area 

 removal or relocation of surface waste 

 excavations for the removal and/or relocation of buried waste (hotspots) 

 asbestos management 

 site security 

 slope stabilization and erosion control 

 grading the waste disposal area for positive stormwater runoff 

 installation of a passive vent system 

 installation of demarcation liner and/or soil stability measures 

 installation of structural fill, topsoil, and/or amended soil 

 establishment of vegetative cover 

 site inspections 

 removal of erosion and sediment control measures 

 monitoring 

 land use restrictions and plat notice 

 

Task Order 2666RA-5C 

 Borrow Materials 

 

Identify the most economical source of cover soil for the Site.  If needed, a cost analysis may determine 

that soil amendment is an option for a borrow source location.        

 
 Soil sampling frequency will be determined by the location of the source area.  A quarry is 

generally considered to be pristine while structural fill from urban development is not. 

 Collect GPS coordinates at sampling points for reference.  Report coordinates in decimal 

degrees to the seventh order using the North American Datum of 1983 (NAD83) format.  These 

coordinates will be tabulated and included as an appendix.   

 Submit samples to a North Carolina-certified laboratory and analyze for the following 

parameters by the most current U.S. EPA Contract Laboratory Program Target Compound List: 
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volatile organic compounds by SW-846 method 8260, 1,4-dioxane by Method 8260SIM, semi-

volatile organic compounds by SW-846 method 8270, 14 metals by SW-846 method 6020, and 

mercury by method 7471.  Please note that any alternate method should be the U.S. EPA 

Method having the lowest detection limit and meets the Site’s soil remediation goals.  

 Submit a letter report that summarizes this activity with text, tables, and figures, as needed. 

 

Task Order 2666RA-5D  

Permits 

 

Obtain all permits identified in the revised draft RAP needed to implement activities.  Permits may 

include a temporary driveway permit erosion and sediment control permit, wetland permit, etcetera.  

Previously a USACE Nationwide Permit (NWP) 13 and corresponding Water Quality Certification was 

obtained for the site.  The NWP-13 is set to expire in March 2017.  As part of the revised draft RAP, in 

lieu of the NWP-13, obtain a NWP-38A and corresponding Water Quality Certification as this is the 

appropriate permit for remediation efforts. 

 

Task Order 2666RA-5E 

  

Bid Specs, Subcontractor Selection 

 

Solicit four potential North Carolina subcontractors to implement the RAP.  Submit bid specifications 

and engineer design to each subcontractor, and hold a pre-bid on-site meeting.  Develop a matrix of 

received bids for comparison and meet with to the Unit project manager for review and selection.   

 

Task Order 2666RA-5F 

 

Final RAP 

 

Upon review by Unit personnel, substantive responses and any remaining edits will be incorporated 

into the final RAP document.  Implementation of remedial activities included in the RAP will begin 

after the final RAP document is approved by the Unit.  

 

Provide the work plan and cost estimate by August 12, 2016.  A task authorization to begin work will 

be issued based on the approved proposal.  Do not proceed with tasks prior to receiving each 

authorization  

 

If you have any questions or concerns, I may be reached at (919)707-8230. 

 

Sincerely, 

 
David P. Kwiatkowski, Hydrogeologist 

Division of Waste Management – NCDEQ 


